
 
 

  Manager's Report 
                               For Council Meeting 9/11/01 

 
 
 

    FINANCE 
Listed below are the new businesses licensed during this period: 
 
Business Name   Address       Business Type 
Falzarano Mowing & Lawn Care 321 Catoctin Cr SW   Lawn Care 
Heidie’s Antiques   1 Loudoun St SE   Retail – Antiques 
Heritage Real Estate Services  312 Dry Mill Rd SW   RE Consulting 
Hypnotic Improvements  305 Harrison St SE Suite C  Hypnotherapy 
Image Matters    105 S King St    Marketing Consulting 
Joe’s “Honey Do” Service  220 Roanoke Dr SE   Handyman Service 
Loudoun Habitat For Humanity 107 Harrison St NE   Contractor 
Lunar Design    805 Marshall Dr NE   Graphic Design 
Noel, Ann    222 S King St    Visual Artist 
Plan On It!    267 Shirley Sq SE   Event Planning 
Primedia History Group  741 Miller Dr SE # D-2  Living History Events 
R & R Trucking   807 Edwards Ferry Rd NE  Hauling   
Ronald Ray DDS PC   230 Fort Evans Rd NE  Family Dentistry 
SLH Realtor LLC   9 N King St    Real Estate Office 

  
HUMAN RESOURCES 
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the 
last report: 
 
New Hires  Position    Department  
John Burfiend  Police Officer    Police 
Earl Jones  Police Officer    Police 
John Pearson  Police Officer    Police  
Uldarico Peregrino Police Officer    Police 

 
Resignations  Position    Department 
Barbara Markland Administrative Associate II  Parks and Recreation 
Michael Tompkins Director of Planning and Zoning Planning and Zoning 

 
Transfers  New Position    Department 
Judy Weber  Administrative Associate II  Parks and Recreation 
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PLANNING AND ZONING 
 
Current Planning Division Activity 
 
Plans accepted for review during the period August 6, 2001 through August 30, 2001 

 
• IPCO Parcel B-10, Sketch Plan, Subdivision into Two Lots - Delane Parks 
• Toll House Plaza, Sketch Plan, Add and Additional Pad site for a commercial Building-Delane Parks 
• Main Street Program, Exploratory Towns Team, Ongoing, Nick A. Colonna, Marantha Edwards, 

Mayor Webb,  
• Annexation Study, Received August 3, 2001 Due to be Submitted to Consultants -Planning Staff 
• Zoning Ordinance Update, Brian Boucher 
• Battlefield Parkway Shopping Center, remodeling of Hechinger’s-Nick A. Colonna 
• Potomac Crossing Section 10, Rough Grading Plan, John Johnston 
• Edwards Landing Phase IV, Rough Grading Plan, Nick A. Colonna 
• Edwards Landing Phase IV, Construction Drawing, 37 Townhomes, 2nd Submittal, Nick A. 

Colonna 
• Edwards Landing Phase 2B, Rough Grading Plan, Nick A. Colonna 
• Sycolin Road Improvement, Construction Drawings, Delane Parks 
• Kincaid Forest section 4B, Inserts for approved construction Drawings, Nick A. Colonna/John 

Johnston 
• Stratford Ryland, Lake Facility, Construction Drawings, Delane Parks 
• Potomac Crossing/Battlefield Parkway Phase III Road Improvements, Construction Drawings, 

Floodplain Alteration Plan, Nick A. Colonna 
 
Plans reviewed or completed during the period August 6, 2001 through August 30, 2001 

 
• Potomac Station Section 10, Final Plat, 1st submission, - Delane Parks 
• Stratford Ryland Sanitary Sewer Relocation- Delane Parks 
• Potomac Station, Section 8H Final Plat and Deed, Conditional Approval- Delane Parks 
• Chelsea Outlet Mall, Boundary Line Adjustment for Middleburg Bank, Conditional Approval, Nick 

A. Colonna 
• Edwards landing Section 3, 1st Submittal, 108 Signal Family Homes, Nick A. Colonna 
• Edwards landing Phase 2A, Final Plat, Conditional Approval-Nick A. Colonna 
• The Hamlet at Leesburg, Final Plat, Conditional Approval -Nick A Colonna  
• The Hamlet at Leesburg, Construction Drawings, 2nd Submission-Nick A. Colonna 
• Leesburg Executive Airport, Runway Improvements, Conditional Approval-Delane Parks 
• Hampton Inn, Final Submission, Preliminary Plan, Conditionally Approved- Nick A. Colonna 
• Hawkins Property, Preliminary/Final Plat, Construction of Office Space, Conditional Approval to 

Department of Engineering- Nick A. Colonna 
• Edwards Landing 2B, Final Plat, Conditional Approval-Nick A. Colonna 
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Comprehensive Planning Division Activity (regarding Rezonings and Special Exceptions) thru 
August 31, 2001 

 
Rezonings: 
• Potomac Crossing Concept Plan and Proffer Amendment, and Town Plan Amendment:  Vote 

postponed at July 10, 2001 Town Council post public hearing meeting to the September 11, 2001 
meeting.  Action expected on that date.  Will go to Town Council work session September 10, 2001.  
Randy Hodgson 

 
• Catoctin Square:  This case proposes a rezoning from B-2 to R-22, to allow for the construction of 

176 apartment units.  The property involved is located off of Catoctin Circle behind the Kmart/Giant 
shopping center on Market Street and Edwards Ferry Road.  Scheduled to go to the Planning 
Commission post public hearing meeting September 6, 2001.  Action expected at this meeting.  
Randy Hodgson 

 
• Hawkins:  This case proposes a rezoning from I-1 to R-16, to allow for the construction of 36 

townhouse units.  The property involved is located adjacent to the Fox Chapel Condominiums and 
the Route 15 Bypass.  This case did not go to the August 2, 2001 Planning Commission meeting.  It 
is currently in review process by staff and is not scheduled for meetings.  Randy Hodgson  

 
• Tavistock:  This case proposes changes to the original concept plan regarding rear setbacks, to allow 

for the construction of decks behind the townhouses.  The property involved is located in the 
Tavistock Farms development.  Scheduled to go to the Planning Commission for briefing September 
20, 2001 and to Planning Commission for public hearing October 4, 2001.  Randy Hodgson  

 
• Leesburg Airport Corporate Park:  This case proposes a rezoning from I-1 to MA, to allow for 

airport expansion.  The property involved is located off of Sycolin Road and Miller Drive.  This case 
is currently in the review process by staff and meetings have not yet been scheduled.  Randy 
Hodgson 

 
Special Exceptions: 
• Khalid, Rise and Shine Day Care:  Planning Commission voted to recommend approval of staff’s 

recommendation and suggested conditions.  Went to the Town Council meeting August 13, 2001 for 
preview.  Is scheduled to go to worksession September 10, 2001 and public hearing September 11, 
2001.  Nancy Costa 

 
ZONING PERMITS 01-1175 – 01-1280 
 
NEW CONSTRUCTION RESIDENTIAL 
Potomac Crossing 4 SFD @ $105,000 
Potomac Station 14 SFD @ $105,000 
Kincaid Forest 2 SFD @ $100,000 
                         4 SFA @ $126,000 
Beauregard Estates 1 SFD @ $125,000 
Stowers/Evergreen Mills 2 SFD @ $100,000 
Woodlea Manor 1 SFD @ $100,000 
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NEW CONSTRUCTION COMMERCIAL 
101 Blue Seal Drive SE 
Tenant Fix up – Airport Commerce Park $8,500.00 
908 Trailview Blvd. Interior Fix up $3,200.00 
22 Fairfax Drive S.E. Tenant Fix Out $50,000.00 
224 Cornwall Street NW Alterations to the Interior of Loudoun Hospital Center 
36-C Catoctin Circle S.E. Interior Fix up VA Village Shopping Center $2,000.00 
21 Catoctin Circle Repair Fire Damage $12,000.00 Loudoun Motor Sports 
 
OCCUPANCY PERMITS RESIDENTIAL 
Potomac Station 7 SFD 
                           8 SFA 
Sycamore Hills 4 SFA 
Evergreen Mills 2 SFD 
Woodlea Manor  3 SFD 
Tavistock Farms 2 SFD 
                           2 SFA 
Potomac Crossing 3 SFD 
Drymill 2 SFD 
Beauregard Heigts 1 SFD 
Evergreen Meadows 1 SFD 
501 Constellation Square Gateway Condominiums  
501-A to 501-L Gateway Condominiums  
 
OCCUPANCY PERMITS COMMERCIAL  
14 Cardinal Park Drive SE Surplus Storage-Loudoun County 
222 South King Loudoun Academy of the Arts 
241 Fort Evans Road Smithsonian Museum Stores 
470 Evergreen Mill Rd. School Loudoun County 
906 Trailview Blvd. SE Leesburg Office Building 
210 Gibson Street NW Water Treatment Plant Town of Leesburg 
 
UTILITIES 
 
Water & Sewer Administration 
 
Evergreen Mill Road Sewer 
  

The contractor for the new Heritage High School commenced construction of the water and sewer 
extensions along Evergreen Mill Road this period.  Once the line is completed and accepted, we will 
proceed with the connection of the Phillips property. 

 
  
 
 Water Supply Division 
 
 Capital Projects Update 
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Water Treatment Plant Upgrade to 10 MGD 
  
 The contractor is performing the following operations: 
  

• Conducting electrical operations 
• Performing painting and special coating applications 
• Control system configuration and equipment calibrations are in progress 
• Laboratory is approximately 98% complete 

 
 WTP Expansion Project Status 
   
 Dollar value complete  _97.9 % Time Elapsed  137 % 
 
 The contractor continues to be approximately     222    days behind schedule. 

 
Project substantial completion date was December 28, 2000. No time extension has been agreed upon, 
therefore, liquidated damages are being withheld at a rate of $1000.00 per day. 

 
 Water Pollution Control Division 
  
 Capital Projects 
 

BNR Project 
 
• Construction value is 96 % completed, construction cost to date is $5,630,372 with current 

construction cost at $5,853,670 ($67,559 in change orders and $180,372 received in the tender 
agreement). 

• Final completion was not achieved by the extended date of July 22, 2001 agreed upon in the Tender 
Agreement, and the town has been making the following assessments against the BNR Tender 
Agreement Escrow Account:  

• All engineering services related to this extension since May 9, 2001 ($32,814 through 7/31/01)  
• Miscellaneous town expenses at a fixed rate of $500 per day since July 22, 2001 ($4500 through 

7/31).  
• These assessments will continue, along with any DEQ penalties, until final completion is achieved in 

approximately 3 weeks.   
 
 BMU Project 

  
• Construction value is 83 % complete. Construction cost to date is $8,170,341 with current 

construction cost at $9,887,189 ($6,204 in change orders and $455,985 received in the tender 
agreement). 

• Construction is approximately 2 weeks behind the extended completion date of September 14, 2001, 
and the began making assessments against the BMU Tender Agreement Escrow Account for all 
engineering services related to this extension since June 25, 2001 ($13,203 through 7/31). 

 
     Grant and Loan Status 
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• Grant Funds received to date: $6,207,319 with an approved balance of $280,415 and approximately 
$127,600 in additional grant eligible costs.    As reported in May, available VWQIF funding will not 
allow complete reimbursement of grant requests and a portion of all requests will be deferred until 
funds are available. The 50% reimbursement anticipated at that time has increased to 65% and may 
be as high as 85% if the Secretary of Natural Resources allows the interest earned on the point 
source allocation of VWQIF funds to be transferred into the VWQIF and used solely for point source 
reimbursements. 

 
• Loan funds received to date: $10,682,071 with a balance of $317,929, which will be completed with 

the August disbursement request. 
 
 Utility Lines Division       
 

Training 
 
Held H.P.O. (High Performance Organization) training with all employees of the Utility Lines Division.  
The concept was well received and the employees appeared excited about the training. 
 

 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

Town of Leesburg 
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Full-time Positions being recruited as of August 10, 2001 
 

Department #  
Vacs 

Position Title Date of 
Vacancy 

Ad 
Placed 

Apps 
Rcvd 

Prelim 
Interview 

Final 
Interview 

Offered Reject 

Executive 1 Executive Associate I 8/6/01 √ √     
          

Econ Dev 1 Econ Dev Director 5/7/01 √ √ On hold    
 1 Admin Secretary 3/9/01 √ √ On hold    
          
Eng & PW 1 Asst Supt - Buildings 1/24/01 √ √ √ √ √ √ 
 1 Asst Supt - Streets 7/1/01 √ √     
 1 Engineer I – Spec Projects 1/24/01 √ √ √    
 1 Inspector Supervisor 5/22/01 √ √     
          
Finance 1 Purchasing Associate 7/1/01 √ √ √ √ √ √ 
 1 Managmt/Budget Analyst 6/25/01 √ √ √    
          
Parks & Rec 1 Front Desk Supervisor 7/1/01 √ √     
          
Personnel 1 Human Resources Director 7/1/01 √ √     
          
P&Z 1 Director of P&Z 8/4/01 On hold      
 1 Planner 7/1/01 √ √     
          
Police 1 Police Records Associate 7/9/01 √ √ √ √ √   
 2 Communications Tech I 8/1/01 √      
          
          
Util Lines 2 Util Maint Worker II 7/1/01 √ √     
 1 I/I Technician 7/1/01 √ √     
          
TOTAL 19         
 
 
 
 
 

 
 
 

 
      R. S. Noe 
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TOWN OF LEESBURG 
 

Full-time Positions being recruited as of July 20, 2001 
 

 
 
 
 

R. S. Noe 
 

 


